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         Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Do you plan to take time off that is not currently scheduled?

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?
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Yes/No

Yes

No

Yes

No

No

No

No

No

Yes

Status of Assigned Issues

Issue Number Description Due Date Status

1. Were recent milestones completed on 

schedule?
n/a n/a n/a

         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

4.  Were there any changes to scope? n/a n/a

3. Was work done that was not planned? See #9 See #9 See #9

2. Were any key milestones or deliverables 

rescheduled?
n/a n/a n/a

7.  Were any scheduled tasks not started? n/a n/a n/a

6.  Were any tasks or milestones removed? n/a n/a n/a

5.  Were tasks added that were not originally 

estimated?
n/a n/a n/a

9.  Are there any staffing problems?
2 vacancies of State 

project staff

Increased workload on 

existing project staff

Recruitment/Hiring process 

in progress

8.  Are there any new major issues? n/a n/a n/a
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Yes/No

No

No

No

Yes

No

No

No

Yes

Yes

Look Ahead View

Questions Impact Action Required

n/a

3. Is there any unplanned work that needs to 

be done?
n/a n/a

4.  Are there any expected or recommended 

changes to scope?

Possible change to implementation 

strategy

Analysis of vendor contract to 

determine feasability

8.  Are any major new issues foreseeable?
Potential: preliminary discussions about 

enterprise identity mgmt may impact 

PLM design.

Continue to monitor/gather details on 

technical solution for identity mgmt.

9.  Are any staffing problems anticipated?
State project staff turnover increases 

workload on remaining staff

1. Will upcoming critical path milestones or 

deliverables be delayed?
n/a n/a

2. Do any key milestones or deliverables need 

to be rescheduled?
n/a

5.  Are there any tasks not originally estimated 

that will  need to be added?
n/a

7.  Are there any scheduled tasks whose start 

will likely be delayed?
n/a

n/a

6.  Are there any tasks or milestones that 

should be removed from the plan?
n/a n/a

n/a

Project managers have escalated 

issue to Project Director
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Target 

Date

Forecast 

Date

2/9/09 3/9/09

6/4/09 6/4/09

9/24/09 9/24/09

Project Planning On Target n/a n/a

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Project Start/Initiation Done Delayed contract 

processing
3/2/09

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

Completed Deliverable Review for Project Schedule and Project Management Plans (Communication, Risk & Issue Management, Schedule 

Management, Scope, Quality Management, Software Quality Assurance and Configuration Management & Change Control).

Project Milestones:
List key milestones and their dates from the project schedule.  

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Requirements & Design On Target n/a n/a

Current project schedule developed prior to project start. Delay in 

project start resulted in schedule variance.  Revised Schedule 

Milestones X See Schedule Response

Schedule

OneTime Cost X

X

Resources X

Deliverables

Continuing Cost X

X

n/a

n/a

See Schedule Response

Staff vacancies increased workload on current staff.  

Hiring/Recruitment process is currently under way.
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Target 

Date

Forecast 

Date

2/9/09 3/9/09

6/4/09 6/4/09

9/24/09 9/24/09

If Delayed, Impact to 

Implementation Date
Date Completed

3/2/09

Project Planning On Target

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status

Requirements & Design On Target n/a n/a

n/a n/a

Project Start/Initiation Done Delayed contract 

processing

Current project schedule developed prior to project start. Delay in 

project start resulted in schedule variance.  Revised Schedule 

baseline for May 2009 Reporting period expects to bring schedule 
Milestones X See Schedule Response

Schedule X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

n/a

Continuing Cost X n/a

One Time Cost X

See Schedule Response

Resources X
Staff vacancies increased workload on current staff.  

Hiring/Recruitment process is currently under way.

Deliverables X
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability

0Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

1. Customer Buy-In

High Degree of Buy-In

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

15% to 10%

>10%

3.  Status of the Critical Path (delay)

<5%

15% to 10%

>10%

6.  Unresolved Issues 

(on time resolution)

On time

1Late with no impact

Late impacting the critical path

5.  High-Probability, High-Impact 

Risks

0 to 3

04 to 6

>6

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate enagement

9.  Value-to-Business

Strong

0Medium

Weak
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

0Medium

Weak

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

080-90% on time

<80% on time

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

080-90% on time

<80% on time

14. Overtime Utilization 

(% of effort that is overtime)

<15%

015-25%

>25%

13.  Actual vs. Planned Resources

>90% assigned and available

080-90% assigned and available

<80% assigned and available

Total  3

Vendor Viability Rating Rationale

Skillnet Solutions (integration vendor) has proven track record of successful implementation of similar solution.  

Technical staff has extensive knowledge of proposed solution.

Eclipse Solutions (TPM) has proven track record and has extensive knowledge of project management best practices.

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective
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